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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Debra Davis 01/28/02 01-0834 A (301) 925-0721 3010F COTS

8. CCRTitle: Install jre 1.3.1_01 on "miami" , "cmserver01", "cmserv02", and "solara" as part of the Solaris 8 upgrade testing
procedure

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 01/31/02
Debra L. Davis /s/ 1/24/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
Other fill in Block 27).
Timothy W. Ortiz /s/ 1/24/02 Routine
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
None Impact:
1/29/02
19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:
5A 10/29/01 None - Under 100K

22.Source Reference:  CINCR (attach) [JAction item [Tech Ref. [1GSFC X Other:

23. Problem: (use additional Sheets if necessary)
Need to test JRE 1.3.1-01 functionality for baseline upgrade. Install the JRE release neded for for use with Java JDK (jre 1.3.1-
01) patch locally for testing. This product is part of the Solaris 8 upgrade.

Activity Code DVICT58136

24. Proposed Solution: (use additional sheets if necessary)

Install the SUN JRE 1.3.1-01 release on the same machine where the previously loaded JDK 1.3.1 was loaded as per CCR 01-
0572 & 01-0572A. The tar file on lemmings is on "lemmings" under /data0O/CM_INBOX as j2re-1.3.1-01-solaris.sh

checksum 3545456578 blocksize 15472159.

load locally under /usr/javaljre for solara, cmserver01, cmserv02, and miami machines in IDG cell. These are all local installations.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Functionality will be missing from the baseline for the Solaris 8 product release upgrade for jre. Currently all COTS upgrades
issues have been resolved with RTSC.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: XIEDF [pvc [varc Oepc [0 esrc OiLarc [CNsibc Osmc Oak apL
[1eoc [ IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |§gproved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron J. Kimball  /s/ 1/30/02
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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